

# Digital Camera Trigger, Status

January 2016

K.-H. Sulanke

DESY


# DTB2a, Production Status

- 20 boards assembled and tested



# L2BP1, Production Status

- 3 backplane PCBs received
- fits (mounting holes) into the L2-Crate
- connector mounting (pressfit) next days



# L2CB1, Production Status

- 3 L2 controller PCBs received
- one assembled, under test presently
  - psupplies, FPGA load (JTAG and FLASH based) o.k.





# CTDB1, Production Status

- Clock & Trigger Distribution Board, PCB design done, PCB delivery (5 pcs.) next week
- assembly end of January

